Ben's First Day

Setting up CalibraytAI and running a real working day, step by step

In CalibraytAI: **Company** → **Getting started**. The same sixteen steps are there, each with a **Go there** button. Steps tick themselves when the work is in CalibraytAI; the others you tick with **Mark done**. Your progress is saved for the whole company.


Every picture is a real screen from a synthetic company (Brayman Construction training data, a synthetic customer, crew and supplier). No real customer or price appears.


Screens and steps verified on v1/magnificent-seven-2026-10-25, commit e487f19ccb0e. Where this manual and the screen differ, the screen is right; tell Joel.

1. Sign in for the first time

Your own sign-in keeps your work under your name.

You are signed in. Change your password any time with the key button at the top right (Change password).





CalibraytAi
PLAN • PRICE • BUILD
BRAYMAN CONSTRUCTION
Home
Calendar
Projects
Clients
CALCULATORS
COSTS & PRICING
What we pay
Reusable work
How we price
PROPOSALS
Templates
COMPANY LIBRARY
Past jobs
COMPANY
BRAYMAN CONSTRUCTION PLATFORM
Getting started
Brayman Construction
Ben Brayman (synthetic)
BEN'S FIRST DAY
Set up CalibraytAI, step by step
2 of 16 done. Steps tick themselves when the work is in CalibraytAI; the others you tick when you have done them. Your progress is saved for the whole company.
Next: Set up your company
1 Sign in for the first time
Your own sign-in keeps your work under your name.
You are signed in. Change your password any time with the key button at the top right (Change password).
Go there
Done: CalibraytAI can see it.
2 Set up your company
Your logo, colours and contact details go on every proposal.
Your company name (top right) → Brand profile: company name, logo, colours, address and phone. Save Brand Profile.
Go there
Mark done
3 Financial and HST settings
Your markup and HST are used on every estimate and proposal.
How we price → New pricing draft: your margin or markup and the 13 % HST for Ontario. Create draft, Approve, then Use for this company.
Go there
Done: CalibraytAI can see it.
4 Accounting with QuickBooks
Keep your books in QuickBooks; CalibraytAI prepares the records.
Company → Accounting → Customers → Download, then in QuickBooks: gear icon → Import data → Customers.
Go there
Mark done

2. Set up your company

Your logo, colours and contact details go on every proposal.


Your company name (top right) → Brand profile: company name, logo, colours, address and phone. Save Brand Profile.




3. Financial and HST settings

Your markup and HST are used on every estimate and proposal.

How we price → New pricing draft: your margin or markup and the 13 % HST for Ontario. Create draft, Approve, then Use for this company.






Calibrayt Ai
PLAN • PRICE • BUILD
BRAYMAN CONSTRUCTION
Home
Calendar
Projects
Clients
CALCULATORS
COSTS & PRICING
What we pay
Reusable work
How we price
PROPOSALS
Templates
COMPANY LIBRARY
Past jobs
COMPANY
BRAYMAN CONSTRUCTION PLATFORM
How we price
Brayman Construction
Ben Brayman (synthetic)
Organization default policy updated.
PRICING
Gross Margin Pricing
How we price
Approved · Company default · 20% of the customer price is margin
METHOD
Gross Margin Pricing
TARGET GROSS MARGIN
20%
MARKUP RATE
—
STACK OVERHEAD %
—
STACK PROFIT %
—
OVERHEAD TREATMENT
Included in margin economics
PROFIT TREATMENT
Included in margin economics
CONTINGENCY SOURCE
—
CONTINGENCY VISIBILITY
Not applied
CONTINGENCY PRICING TREATMENT
—
CONTINGENCY RATE
—
TAX JURISDICTION
CA-ON
TAX %
13.00
EFFECTIVE FROM
—
EFFECTIVE TO
—
SOURCE NOTES
Ben's first-day pricing (synthetic walk)
APPROVED
2026-10-25 13:17:21.656612 by Ben Brayman (synthetic)
Approving as Ben Brayman (synthetic)
Use for this company
Save as a new draft version
Withdraw


4. Accounting with QuickBooks

Keep your books in QuickBooks; CalibraytAI prepares the records.

Company → Accounting → Customers → Download, then in QuickBooks: gear icon → Import data → Customers.





CalibraytAi
PLAN • PRICE • BUILD
BRAYMAN CONSTRUCTION
Home
Calendar
Projects
Clients
CALCULATORS
COSTS & PRICING
What we pay
Reusable work
How we price
PROPOSALS
Templates
COMPANY LIBRARY
Past jobs
COMPANY
BRAYMAN CONSTRUCTION PLATFORM
Accounting
Brayman Construction
Ben Brayman (synthetic)
Accounting
Invoices from accepted proposals and approved change orders, the files QuickBooks Online imports, and a check that QuickBooks matches.
Check QuickBooks
Check time in QuickBooks
Receipts
Receipts photographed in Field wait here for review. Approved receipts go to QuickBooks Online with their image, once, through the QuickBooks Online connection.
Receipts Inbox
QuickBooks Online connection
QuickBooks Online files
Invoices, bills, customers and suppliers go to QuickBooks by the files below.
For invoices, bills, customers and suppliers: you download a file here and import it in QuickBooks (gear icon → Import data). CalibraytAI never asks for your QuickBooks password.
Crew hours and payroll
Approved crew hours go to QuickBooks Time for payroll (no double entry); banked hours follow your hours policy.
QuickBooks Time transfers · Banked hours · Hours policy · Shop / Company Work
Files for QuickBooks
FILE NEW ALREADY IN A FILE IN QUICKBOOKS
Customers 1 0 Settings → Import data → Customers
Suppliers (vendors) 1 0 Settings → Import data → Suppliers
Invoices 1 0 Settings → Import data → Invoices
Bills from purchase orders 0 0 Settings → Import data → Bills (check each against the supplier's invoice first)
Purchase orders (list to enter by hand) 0 0 QuickBooks has no purchase-order import: + New → Purchase order
Approved time (hours to enter by hand) 0 0 QuickBooks has no time import: + New → Weekly timesheet for each employee, or give the file to whoever runs payroll
Job costing: each estimate's QuickBooks entry package (Project → Workflow documents → QuickBooks entry) lists the cost classes to enter against the job.
Import in this order: customers, suppliers, invoices, bills. A record goes into a file once; it is left out of the next file unless you choose to include it again and say why.
Invoices



Calibrayt Ai
PLAN • PRICE • BUILD
BRAYMAN CONSTRUCTION
Home
Calendar
Projects
Clients
CALCULATORS
COSTS & PRICING
What we pay
Reusable work
How we price
PROPOSALS
Templates
COMPANY LIBRARY
Past jobs
COMPANY
BRAYMAN CONSTRUCTION PLATFORM
Invoices for QuickBooks
Brayman Construction
Ben Brayman (synthetic)
Invoices for QuickBooks
In QuickBooks Online: Settings → Import data → Invoices. When asked, choose the date format dd/MM/yyyy and amounts that exclude tax.
Accounting
0 new · 1 already in an earlier file. Include those again
INVOICENO
CUSTOMER
INVOICEDATE
DUEDATE
TERMS
MEMO
Nothing new to export.

5. Invite the boys

Each person gets their own sign-in; crew see only Field.

Company → People & Access → Add a person. Tick Field only for crew. They get an email to set a password.






Calibrayt Ai
PLAN · PRICE · BUILD
BRAYMAN CONSTRUCTION
Home
Calendar
Projects
Clients
CALCULATORS
COSTS & PRICING
What we pay
Reusable work
How we price
PROPOSALS
Templates
COMPANY LIBRARY
Past jobs
COMPANY
BRAYMAN CONSTRUCTION PLATFORM
Tyler Fieldhand (synthetic)
Brayman Construction
Ben Brayman (synthetic)
Tyler Fieldhand (synthetic) was added.
A link to choose a password was emailed to tyler.fieldhand@example.invalid. It works once and expires in 72 hours.
Tyler Fieldhand (synthetic)
tyler.fieldhand@example.invalid
More about this page
Back to People & Access
Sign-in
Can sign in
Field only
Deactivating signs Tyler Fieldhand (synthetic) out at once and stops them signing in. Their work stays in the records.
Deactivate sign-in
Email a link to choose a password
Field only: Field pages and their own account; no office pages, costs or prices.
Remove Field only
Crews
Not on a crew.
Manage crews
Schedule texts
Off.
Mobile number
613-555-0100
How they agreed
In person at the shop, 22 Oct
Tyler Fieldhand (synthetic) agreed to get work schedule texts at this number, and knows they can reply STOP or turn them off on Field at any time.
Turn on schedule texts
Access
Company Management (Needs attention and company figures): not given
Give
System Administrator
Appoint System Administrator
Email history


6. Set up their iPhones

Field works on the phone like an app.

On each iPhone: open the email link in Safari, set the password, then Share → Add to Home Screen (the CalibraytAI icon is Field). Then open the CalibraytAI address ending in /useful-calculators/ in Safari, Share → Add to Home Screen, keep the name Useful Calculators, open the new icon, sign in, try a calculator and tap ‹ All calculators to return. The first time each one opens Field it asks: Get a text when your schedule changes? They check their mobile number and tap Yes or Not now (save their number first on their People & Access page and it is filled in). They can change it later under Texts. Mark done.









7. Company and personal calendars

Appointments and the job schedule in one place.

Calendar → New appointment. Choose Company (everyone sees it) or Personal (only you).





My Calendar
Company Calendar
Monday, October 26, 2026
Today
Month
Week
Day
Set dates
?
+ New Appointment
SELECTED DAY Monday · October 26 2 items
All projects
This period: Oct 25 – Dec 5
Text notices
Outlook · Google · Apple Calendar
Print
Appointments and scheduled work
All 24 hours · scroll up for early starts, down for late finishes
All day
7 AM
8 AM
+ New
9 AM
10 AM
Site visit at Mill Pond Road (synthetic)
10:00 AM – 11:00 AM · 27 Mill Pond Road...
11 AM
12 PM
1 PM
2 PM
3 PM
Dentist (synthetic personal)
3:00 PM – 4:00 PM · Ben Brayman (synt...
4 PM
5 PM
Concrete pours
ICF / foundation walls
Framing
Roofing
Electrical
Plumbing / HVAC
Drywall / interiors
General / other
Delivery (agreed)
Delivery (change waiting)
Site visit / client meeting
Supplier meeting
Estimate consultation
Other appointment
Work waiting for dates, project dates, work order and project moves are on the Company Calendar.

8. See it on your phone's calendar

Your CalibraytAI calendar shows in Apple, Google or Outlook.


Calendar → Outlook · Google · Apple Calendar → Turn on my calendar feed, then add it to your phone's calendar (steps on that page).




9. Suppliers and pricing

Request quotes and send orders to your suppliers.

Suppliers → Add supplier. Add the store people who will sign in to the Supplier Hub.






CalibraytAi
PLAN • PRICE • BUILD
BRAYMAN CONSTRUCTION
Home
Calendar
Projects
Clients
CALCULATORS
COSTS & PRICING
What we pay
Reusable work
How we price
PROPOSALS
Templates
COMPANY LIBRARY
Past jobs
COMPANY
BRAYMAN CONSTRUCTION PLATFORM
Suppliers
Brayman Construction
Ben Brayman (synthetic)
Riverbend Synthetic Supply added. It is already on CalibraytAI with its own store sign-in.
Your supplier accounts and the store people who sign in to the Supplier Hub.
More about this page
Supplier accounts
Riverbend Synthetic Supply — Riverbend yard (synthetic) · active
Sky Storeperson (synthetic) (sky.store@example.invalid) — can sign in
Send a new sign-in link
Remove sign-in
Branding in the Supplier Hub
Name
Email
Give Supplier Hub sign-in
Add a supplier
New supplier name
Store or location
BMR Winchester
Winchester
Add supplier
Store staff sign in at http://127.0.0.1:33059/supplier/login.

10. Existing customers and jobs

Bring in the work you already have.

Clients → New client, then Home → + Start New Project for each current job.






Calibrayt Ai
PLAN · PRICE · BUILD
BRAYMAN CONSTRUCTION
Home
Calendar
Projects
Clients
CALCULATORS
COSTS & PRICING
What we pay
Reusable work
How we price
PROPOSALS
Templates
COMPANY LIBRARY
Past jobs
COMPANY
BRAYMAN CONSTRUCTION PLATFORM
Mill Pond Road deck (synth...
Add project plan
Brayman Construction
Ben Brayman (synthetic)
Drawings are not required for this project. No drawing was added.
Projects / Mill Pond Road deck (synthetic)
Mill Pond Road deck (synthetic)
No project number · Pat Synthetic Homeowner
Current
Continue setup
Drawings
Scope of work
Enter construction information
New Change Order
Print
Close Project
Guided Estimating: every stage to the proposal and the customer's acceptance, step by step.
Start Guided Wizard
Continue Manually (this page)
PROJECT
SETTINGS
MONEY
DOCUMENTS
PROJECT WORK
LEARN · FUTURE
More about this page
PROJECT
PROJECT STAGE
Estimating
ADDRESS
27 Mill Pond Road, Merrickville, ON (synthetic)
CLIENT
Pat Synthetic Homeowner · Correct client
PROJECT LEAD
Unassigned · Choose
CREATED
2026-10-25
Where this job is in the Workflow Guide
COMMERCIAL SETTINGS
Pricing assumptions (version 1)
Update Context
PROJECT TYPE
Renovation
PRICING POSTURE
Competitive
EXECUTION RISK
Normal
SCHEDULE CONDITION
Normal
SITE CONDITION
Normal
ESTIMATE STAGE
Preliminary
DELIVERY MODEL
Internal
Initial project commercial decision gate
CAPTURED BY
Ben Brayman (synthetic) (2026-10-25)
MONEY
Help
Show
ESTIMATED VERSUS ACTUAL
Project Gross Margin comparison from frozen commercial records and office Direct Cost actuals. This is not a net-profit figure. Field Observations remain evidence only.
No accepted proposal yet.
Original estimated figures are not treated as a committed baseline.
Accept a proposal when the customer has committed.
No actual costs have been entered yet.

11. Your first estimate

Price a job with your costs and the calculators.

Home → Start New Estimate: choose the project (or a new one), what you are building and your role, then Internal, Subcontracted or N/A for each stage. Each stage opens its calculator or quote; review and confirm each result, approve the costing, then Review Pricing & Prepare Proposal. (Or open the project → New estimate and add lines yourself.)






CalibraytAi
PLAN • PRICE • BUILD
BRAYMAN CONSTRUCTION
Home
Calendar
Projects
Clients
CALCULATORS
COSTS & PRICING
What we pay
Reusable work
How we price
PROPOSALS
Templates
COMPANY LIBRARY
Past jobs
COMPANY
BRAYMAN CONSTRUCTION PLATFORM
Estimate Version
Add project plan
Brayman Construction
Ben Brayman (synthetic)
Organization pricing policy applied to this version.
EST-2026-0001
v1 — Initial Estimate
Print
Back to estimate
Current
Unlocked
PROJECT
Mill Pond Road deck (synthetic)
CLIENT
Pat Synthetic Homeowner
ESTIMATE #
EST-2026-0001
VERSION STATUS
Draft
Sign off estimate
Create Proposal
Internal Detailed Cost Breakdown
Edit Estimate
Create Change Order
Lock
Costing is approved and pricing is applied. Next step: sign off the estimate. Signing off locks it and builds its proposal.
Estimate Totals
Pricing method: Gross Margin Pricing. The older overhead and profit percentages do not set this price.
Entry reference 1
Gross Margin Pricing — not markup. Target gross margin: 0.200000
DIRECT COST BASIS
$7880.00
PRE-TAX SELLING PRICE
$9850.00
TAX (13.00%)
$1280.50
CUSTOMER TOTAL
$11130.50
Costing review
Use approved supplier costs on this estimate
Enter labour hours
Approved costing snapshot 1 — direct cost $7880.00 · Ben Brayman (synthetic) · 2026-10-25 09:18 EDT.
Warnings (do not block approval)
MANUAL_CUSTOM
NO_SUPPLIER_EVIDENCE
LABOUR_EVIDENCE_ABSENT
Frozen snapshot provenance
Pressure-treated deck framing, supplied and installed (synthetic) — MANUAL_CUSTOM — frozen $4200.0000 ls
Composite decking, supplied and installed (synthetic) — MANUAL_CUSTOM — frozen $11.5000 sq ft
LINE SOURCE UNIT COST EXTENDED EXCEPTIONS
Pressure-treated deck framing, supplied and installed (synthetic) MANUAL_CUSTOM $4200.0000 $4200.00 MANUAL_CUSTOM
Composite decking, supplied and installed (synthetic) MANUAL_CUSTOM $11.5000 $3680.00 MANUAL_CUSTOM
Approving as Ben Brayman (synthetic)
Approve all costing


12. Your first proposal


Send the customer a link to accept or decline.

Once: Proposals → Templates → New template. Then on the priced estimate → Sign off estimate → Send proposal to client.




Proposal sent to Pat Synthetic Homeowner (pat.homeowner@example.invalid).
Deck rebuild (synthetic) — Proposal
Copied from estimate version v1 — Initial Estimate
Preview
Download PDF
Print
Edit Proposal
Back to list
PROPOSAL #
PROP-2026-0001
STATUS
Issued
TEMPLATE
Standard residential (synthetic)
CREATED
2026-10-25
VALID UNTIL
—
ISSUED
2026-10-25
Update status
Issued
Save Status
CalibraytAi
PLAN · PRICE · BUILD
BRAYMAN CONSTRUCTION
Home
Calendar
Projects
Clients
CALCULATORS
COSTS & PRICING
What we pay
Reusable work
How we price
PROPOSALS
Templates
COMPANY LIBRARY
Past jobs
COMPANY
BRAYMAN CONSTRUCTION PLATFORM
Proposal
Brayman Construction
Ben Brayman (synthetic)
Sent to Pat Synthetic Homeowner (pat.homeowner@example.invalid) on October 25, 2026 by Ben Brayman (synthetic). Link valid until November 24, 2026. Not opened yet.
Client link (copy it if you need to send it yourself)
http://localhost/proposal/BC8N65n2YUp-p4JfpqoKeQ.JGZHgLfNDtS0ngTpaORu1D2DkpUvAFq1E9SAPdN95R4
Client name
Pat Synthetic Homeowner
Client email
pat.homeowner@example.invalid
Link valid for (days)
30
Send the proposal again
The client gets an email with a link. They review the proposal there, tick the box and select Accept Proposal. Sending it again replaces the earlier link.
▸ The client accepted another way (phone, email or in person)
Client
NAME
Pat Synthetic Homeowner
COMPANY
—
EMAIL
pat.homeowner@example.invalid
PHONE
613-555-0142
27 Mill Pond Road, Merrickville, ON (synthetic)
Project
NAME
ADDRESS



Proposal from Brayman Construction
Download PDF
Print
Brayman Construction
411 St. John Street, Merrickville, Ontario K0G 1N0
613-555-0100
office.first-day@example.invalid
https://example.invalid
CONSTRUCTION ESTIMATE
PROP-2026-0001
DATE
October 25, 2026
VALID UNTIL
November 24, 2026
CUSTOMER
Pat Synthetic Homeowner
27 Mill Pond Road, Merrickville, ON (synthetic)
pat.homeowner@example.invalid
613-555-0142
PROJECT
Mill Pond Road deck (synthetic)
27 Mill Pond Road, Merrickville, ON (synthetic)
Introduction
Thank you for the chance to quote your project.
Pricing
Deck
Section total: $9850.00
Pressure-treated deck framing, supplied and installed (synthetic)
Qty 1.0000
Unit ls
Unit Price $5250.00
Amount $5250.00
Composite decking, supplied and installed (synthetic)
Qty 320.0000
Unit sq ft
Unit Price $14.38
Amount $4600.00
Subtotal $9850.00
Tax (13.00%) $1280.50
Grand Total $11130.50
Payment Terms
30% deposit on acceptance; balance on completion.
Accept this proposal



Proposal from Brayman Construction
Download PDF
Print
Brayman Construction
411 St. John Street, Merrickville, Ontario K0G 1N0
613-555-0100
office.first-day@example.invalid
https://example.invalid
CONSTRUCTION ESTIMATE
PROP-2026-0001
DATE
October 25, 2026
VALID UNTIL
November 24, 2026
CUSTOMER
Pat Synthetic Homeowner
27 Mill Pond Road, Merrickville, ON (synthetic)
pat.homeowner@example.invalid
613-555-0142
PROJECT
Mill Pond Road deck (synthetic)
27 Mill Pond Road, Merrickville, ON (synthetic)
Introduction
Thank you for the chance to quote your project.
Pricing
Deck
Section total: $9850.00
Pressure-treated deck framing, supplied and installed (synthetic)
Qty 1.0000
Unit ls
Unit Price $5250.00
Amount $5250.00
Composite decking, supplied and installed (synthetic)
Qty 320.0000
Unit sq ft
Unit Price $14.38
Amount $4600.00
Subtotal $9850.00
Tax (13.00%) $1280.50
Grand Total $11130.50
Payment Terms
30% deposit on acceptance; balance on completion.
Proposal accepted


13. Your first purchase order


Order material from your supplier, linked to the job.

Project → Supplier requests → approve the supplier's quote → Place order.




Riverbend Synthetic Supply — Riverbend yard (synthetic)
Supplier Hub
Workflow Guide
Sky Storeperson (synthetic)
Sign out
RIVERBEND SYNTHETIC SUPPLY · CONCRETE REQUEST
SRQ-2026-0001
From Brayman Construction — Ben Brayman (synthetic) (ben.first-day@example.invalid) · Brayman project 1 · Delivery town Merrickville · Needed by 2026-11-03
Back to requests
Supplier Pro Desk wizard: quote this request, then the order and delivery, step by step.
Start Guided Wizard
Continue Manually (this page)
Concrete
VOLUME
2.50 m³
STRENGTH
32 MPa
EXPOSURE CLASS
—
AIR
—
SLUMP
—
REQUESTED DELIVERY
2026-11-03, 7:00–9:00
PLACEMENT
Chute
Your quote
Your quote number
RB-Q-1001
Price per m³ *
215.00
Pump charge
Short-load charge
75.00
Winter heat or seasonal charge
Other charges
Prices valid until *
11/24/2026
Notes
Minutes this quote took (optional)
Return quote
CalibraytAI calculates the total: volume × price per m³, plus the charges you enter. Before tax.
History
2026-10-25 09:18 EDT — Sent by Ben Brayman (synthetic)
2026-10-25 09:18 EDT — Opened by Sky Storeperson (synthetic)



Concrete quote approved. Placing the order is a separate step.
Supplier requests — Mill Pond Road deck (synthetic)
More about this page
Back to the project
Deck takeoff
Compare quotes
Deliveries
No deliveries yet. They appear here when an order is placed.
All deliveries, every project
Material and concrete requests
Supplier requests
Add project plan
Brayman Construction
Ben Brayman (synthetic)
Sent October 25, 2026 by Ben Brayman (synthetic) · Status: Quote returned on October 25, 2026 by Sky Storeperson (synthetic)
Quote RB-Q-1001: 2.50 m³ at $215.00 = $537.50; with charges $612.50 before tax; valid until 2026-11-24.
Approved by Ben Brayman (synthetic) on 2026-10-25.
2 lines, total $612.50 before tax. The site address goes to the supplier with the order.
Delivery date
11/03/2026
Time window
7:00–9:00
Follows the project schedule item
Not linked
Site contact
Ben Brayman (synthetic) 613-555-0100
Notes for the supplier
Place order
Withdraw this request
History
Concrete
CON-2026-0001 — 2.50 m³, 32 MPa, chute, requested delivery 2026-11-03 7:00–9:00, Merrickville — sent to Riverbend Synthetic Supply (SRQ-2026-0001); follow it under SRQ-2026-0001 above.
Volume (m³) *
Strength (MPa) *
32
Exposure class
C-2
Air
5–8%
Slump (mm)
Delivery date *
CalibraytAi
PLAN · PRICE · BUILD
BRAYMAN CONSTRUCTION
Home
Calendar
Projects
Clients
CALCULATORS
COSTS & PRICING
What we pay
Reusable work
How we price
PROPOSALS
Templates
COMPANY LIBRARY
Past jobs
COMPANY
BRAYMAN CONSTRUCTION PLATFORM



Calibrayt Ai
PLAN · PRICE · BUILD
BRAYMAN CONSTRUCTION
Home
Calendar
Projects
Clients
CALCULATORS
COSTS & PRICING
What we pay
Reusable work
How we price
PROPOSALS
Templates
COMPANY LIBRARY
Past jobs
COMPANY
BRAYMAN CONSTRUCTION PLATFORM
Supplier requests
Add project plan
Brayman Construction
Ben Brayman (synthetic)
Supplier requests — Mill Pond Road deck (synthetic)
More about this page
Back to the project
Deck takeoff
Compare quotes
Deliveries
Tue Nov 3, 2026, 7:00–9:00 — Riverbend Synthetic Supply, PO-2026-0001 (concrete) — agreed · Open
All deliveries, every project
Material and concrete requests
SRQ-2026-0001 — Riverbend Synthetic Supply (concrete)
Sent October 25, 2026 by Ben Brayman (synthetic) · Status: Quote returned on October 25, 2026 by Sky Storeperson (synthetic)
Quote RB-Q-1001: 2.50 m³ at $215.00 = $537.50; with charges $612.50 before tax; valid until 2026-11-24.
Approved by Ben Brayman (synthetic) on 2026-10-25.
Purchase order PO-2026-0001 — $612.50 placed October 25, 2026 by Ben Brayman (synthetic). Confirmed by Sky Storeperson (synthetic); agreed delivery 2026-11-03 7:00–9:00. The order is agreed.
Delivery
Agreed delivery: Tue Nov 3, 2026, 7:00–9:00
▸ Change the delivery
▸ Mark delivered
▸ Cancel this order
▸ History
Concrete
CON-2026-0001 — 2.50 m³, 32 MPa, chute, requested delivery 2026-11-03 7:00–9:00; agreed 2026-11-03 7:00–9:00 (PO-2026-0001), Merrickville — sent to Riverbend Synthetic Supply (SRQ-2026-0001); follow it under SRQ-2026-0001 above.
Volume (m³) *
Strength (MPa) *
32
Exposure class
C-2
Air
5–8%
Slump (mm)
100
Delivery date *
mm/dd/yyyy
Delivery time window
7:00–9:00
Placement *
Pump
Delivery town
Notes


14. Schedule the crew


The boys see their work on their phones.

Project → Open project work → Add work item. Then Calendar → Set dates, and on those dates assign a crew. It shows on Field for that crew; when you move it later, each worker who agreed to texts gets one text (Calendar → Text notices shows sent, delivered or failed).




Calibrayt Ai
PLAN • PRICE • BUILD
BRAYMAN CONSTRUCTION
Home
Calendar
Projects
Clients
CALCULATORS
COSTS & PRICING
What we pay
Reusable work
How we price
PROPOSALS
Templates
COMPANY LIBRARY
Past jobs
COMPANY
BRAYMAN CONSTRUCTION PLATFORM
Edit schedule dates
Brayman Construction
Ben Brayman (synthetic)
BUILD
Edit schedule dates
Back to schedule
Choose the work and the start and end dates. Drag and drop is not required.
Mill Pond Road deck (synthetic) · Deck framing and decking (synthetic)
Start
10/25/2026
End
10/25/2026
Save dates
Retire these dates
Assigned
Put a person or a crew on these dates. Unassigned is valid.
Deck crew (synthetic) · Crew
Remove
Person
Choose a person
Crew
No crew
Assign



Guide
Texts
Password
Sign out
My Hours
Add Receipt
Need Materials
Extra Work
Confirm Delivery
Job Update
My Schedule
Get a text when your schedule changes?
When the office moves your work, puts you on a job or takes you off one, you get one text with the old and new dates. Nothing about money or the customer. You can change this any time under Texts.
Your mobile number
613-555-0100
Yes means: I agree to receive work schedule text messages from my employer through CalibraytAI at this number. Message and data rates may apply. Reply STOP to stop.
Yes, text me
Not now
Today
This week
This month
Company today
Help
Print
Sunday October 25
My Work — Kevin
Mill Pond Road deck (synthetic)
27 Mill Pond Road
Merrickville, ON
Directions
View plan



Guide
Texts
Password
Sign out
View project plan
Drawings and plans
Mill Pond Road deck (synthetic)
No drawings or plans for this job yet. Ask the office.
Back to the job


15. Hours and banked time

Your own work-week rules decide regular hours and banked time.

Company → Hours policy: enter your normal work week (hours), the weekly hours after which extra hours are banked or paid as overtime, the banked hours for each extra hour, whether Shop / Company Work counts, the day the week starts and the date it takes effect. Save hours policy. Nothing is banked until you do.





CalibraytAi
PLAN • PRICE • BUILD
BRAYMAN CONSTRUCTION
Home
Calendar
Projects
Clients
CALCULATORS
COSTS & PRICING
What we pay
Reusable work
How we price
PROPOSALS
Templates
COMPANY LIBRARY
Past jobs
COMPANY
BRAYMAN CONSTRUCTION PLATFORM
Hours policy
Brayman Construction
Ben Brayman (synthetic)
Hours policy saved (version 1, in effect from Oct 19, 2026).
Nothing is banked until you save this. A change takes effect from the date you choose; earlier weeks keep the rules they were worked under.
Banked hours
In use now
Normal work week: 40.00 hours (Monday to Sunday). Hours after 40.00 in a week are banked: 1 banked hour for each extra hour. Shop / Company Work counts.
Version 1, effective Oct 19, 2026, saved by Ben Brayman (synthetic).
Shop / Company Work
Crew need somewhere to put shop, yard, equipment and safety-meeting time that is not a customer's job.
Set up Shop / Company Work
Change the policy
Normal work week (hours)
40.00
Extra hours start after this many hours in a week
40.00
Extra hours are
Banked
Paid as overtime (not banked)
Banked hours for each extra hour
1.0
Shop / Company Work counts toward the week
Yes
No
Week starts on
Monday
Takes effect on
mm/dd/yyyy
Note (optional)
Save hours policy
Changes
VERSION
SAVED
BY
EFFECTIVE
WHAT CHANGED
1
2026-10-25 09:18 EDT
Ben Brayman (synthetic)
2026-10-19
Normal work week (hours): 40.00; Extra hours start after (hours in a week): 40.00; Extra hours are: banked; Banked hours for each extra hour: 1; Shop / company work counts: yes; Week starts on: Monday; Effective from: Oct 19, 2026



Calibrayt.AI
Guide
Texts
Password
Sign out
My Hours
Add Receipt
Need Materials
Extra Work
Confirm Delivery
Job Update
My Schedule
Get a text when your schedule changes?
When the office moves your work, puts you on a job or takes you off one, you get one text with the old and new dates. Nothing about money or the customer. You can change this any time under Texts.
Your mobile number
613-555-0100
Yes means: I agree to receive work schedule text messages from my employer through CalibraytAI at this number. Message and data rates may apply. Reply STOP to stop.
Yes, text me
Not now
Today
This week
This month
Company today
Help
Print
Sunday October 25
Banked hours
0.00 hours banked
This week (Mon Oct 19 – Sun Oct 25): worked 0.00 approved · regular 0.00 · extra 0.00 · banked 0.00
Normal work week: 40.00 hours (Monday to Sunday). Hours after 40.00 in a week are banked: 1 banked hour for each extra hour. Shop / Company Work counts.
See banked hours

16. Run a complete working day


Schedule, field time, deliveries and changes, end to end.

In the morning open Home: WHAT NEEDS MY ATTENTION? lists what is waiting (time, material requests, extra work, deliveries, receipts, job problems); each item opens its own screen. The crew use the seven buttons at the top of Field Today (My Hours, Add Receipt, Need Materials, Extra Work, Confirm Delivery, Job Update, My Schedule). At the end of the day CalibraytAI reminds whoever still has hours or a job update to send (in the app; by text only once texting is switched on). Approve time, answer deliveries. Mark done after a full day.




Calibrayt Ai
PLAN • PRICE • BUILD
BRAYMAN CONSTRUCTION
Home
Calendar
Projects
Clients
CALCULATORS
COSTS & PRICING
What we pay
Reusable work
How we price
PROPOSALS
Templates
COMPANY LIBRARY
Past jobs
COMPANY
BRAYMAN CONSTRUCTION PLATFORM
Time review
Brayman Construction
Ben Brayman (synthetic)
1 entry needs review in this view
Record time
QuickBooks Time not connected
Banked hours
Help Show
From
mm/dd/yyyy
To
mm/dd/yyyy
Worker
All workers
Project
Mill Pond Roa
Status
Needs review
Filter
Hours in this view: Submitted 8.00
By kind of work: Original work 8.00
Extra work is highlighted. Check the work and notes before approving a group.
SELECT
DATE
WORKER
PROJECT
WORK
HOURS
KIND
STATUS
QUICKBOOKS TIME
2026-10-25
Kevin Fieldhand (synthetic)
Mill Pond Road deck (synthetic)
Deck framing and decking (synthetic) — Framing and decking (synthetic)
Ledger and joists in (synthetic)
8.00
Original work
Submitted
—
Approve selected


Guide
Texts
Password
Sign out
Today
This week
This month
Company today
Help
This week
Mon 26 Oct – Sun 1 Nov
Previous week
Coming week
Next week
Nothing is scheduled for you this week.
Mon 26 Oct
—
Tue 27 Oct
—
Wed 28 Oct
—
Thu 29 Oct
—
Fri 30 Oct
—
Sat 31 Oct
—
Sun 1 Nov
—


Guide
Texts
Password
Sign out
Time sent for approval.
View project plan
Today
This week
This month
Company today
Help
Banked hours
0.00 hours banked
This week (Mon Oct 19 – Sun Oct 25): worked 0.00 approved · regular 0.00 · extra 0.00 · banked 0.00
Normal work week: 40.00 hours (Monday to Sunday). Hours after 40.00 in a week are banked: 1 banked hour for each extra hour. Shop / Company Work counts.
See banked hours
My time
This week (from Mon Oct 19): 8.00 hours · Approved 0.00 · Waiting 8.00
Mill Pond Road deck (synthetic)
Time
Sun Oct 25 · Submitted
Mill Pond Road deck (synthetic)
Deck framing and decking (synthetic) — Framing and decking (synthetic)
8.00 hours · Original work
Note: Ledger and joists in (synthetic)
Waiting for approval. Ask the office if something is wrong; they can return it to you.
Back to Today


Every day after that


Morning: open Home. **WHAT NEEDS MY ATTENTION?** lists what is waiting — time to approve, material requests, extra work, short or damaged deliveries, receipts, QuickBooks items, job problems. Press an item: it opens the screen where you deal with it, and it leaves the list when it is done.


On site: the crew use the seven buttons at the top of Field Today — My Hours, Add Receipt, Need Materials, Extra Work, Confirm Delivery, Job Update, My Schedule. Nothing they send is approved until the office approves it, and Field never shows money.


Suzanne: Accounting → Receipts Inbox: check each receipt against its photo and approve it for QuickBooks Online (entered once, with the image). Projects in QuickBooks shows each job's customer, project and job code; a job QuickBooks already had is matched once when she confirms it.


End of day: CalibraytAI reminds whoever still has hours or a job update to send, and gives you the counts still waiting — in the app, and by text only once texting is switched on.












CalibraytAi
PLAN • PRICE • BUILD
BRAYMAN CONSTRUCTION
Home
Calendar
Projects
Clients
CALCULATORS
COSTS & PRICING
What we pay
Reusable work
How we price
PROPOSALS
Templates
COMPANY LIBRARY
Past jobs
COMPANY
BRAYMAN CONSTRUCTION PLATFORM
Home
Brayman Construction
Ben Brayman (synthetic)
Good morning, Ben.
Start New Estimate
+ Start New Project
Help Show
Company Calendar
WHAT NEEDS MY ATTENTION? 2
No time entered
Kevin Field (synthetic crew) · Harbour Lane Pool Deck (synthetic) (BC-2026-014) · Scheduled, no time · Sat Oct 24
Overdue
Check time
No time entered
Kevin Field (synthetic crew) · Harbour Lane Pool Deck (synthetic) (BC-2026-014) · Scheduled, no time · Sun Oct 25
Today
Check time
WHAT DO YOU NEED TO DO?
Start a New Project
Customer, project type, location, drawings, your role and the construction stages — then estimating.
Start Guided Wizard
Continue Manually
Guided Estimating
Stage by stage: Internal or Subcontracted, calculators, quotes, costs, pricing, proposal, acceptance.
Start Guided Wizard
Continue Manually
Manage a Project
From the accepted proposal to closing: schedule, crews, purchasing, deliveries, costs, changes, close.
Start Guided Wizard
Continue Manually
TODAY 1
Sunday 25 October
Harbour Lane Pool Deck (synthetic) — Deck framing
WHAT NEEDS ATTENTION
Company attention stays with the people who run the company.
COMING DAYS 2
MONDAY 26 OCTOBER
Harbour Lane Pool Deck (synthetic) — Deck framing
TUESDAY 27 OCTOBER
Harbour Lane Pool Deck (synthetic) — Deck framing


Calibrayt Ai
PLAN • PRICE • BUILD
BRAYMAN CONSTRUCTION
Home
Calendar
Projects
Clients
CALCULATORS
COSTS & PRICING
What we pay
Reusable work
How we price
PROPOSALS
Templates
COMPANY LIBRARY
Past jobs
COMPANY
BRAYMAN CONSTRUCTION PLATFORM
Receipts Inbox
Brayman Construction
Suzanne Books (synthetic)
Receipts Inbox
Receipts photographed in Field. Check each one, approve it, and QuickBooks Online gets the expense and the original image.
QuickBooks Online: connected
All
New 2
Needs Attention 0
Reviewed 0
Ready for QuickBooks 0
Synced 0
Sync Failed 0
Job
All jobs and Shop / Company
RECEIPT
DATE
SUPPLIER
AMOUNT
JOB
FROM
REVIEW
QUICKBOOKS
R-00002
Oct 25 EDT
Home Hardware
—
Shop / Company
Kevin Field (synthetic crew)
New
—
R-00001
Oct 25 EDT
BMR
$113.00
Harbour Lane Pool Deck (synthetic)
Kevin Field (synthetic crew)
New
—
Receipts confirmed in QuickBooks (reconciliation)


Calibrayt Ai
PLAN • PRICE • BUILD
BRAYMAN CONSTRUCTION
Home
Calendar
Projects
Clients
CALCULATORS
COSTS & PRICING
What we pay
Reusable work
How we price
PROPOSALS
Templates
COMPANY LIBRARY
Past jobs
COMPANY
BRAYMAN CONSTRUCTION PLATFORM
Projects in QuickBooks
Brayman Construction
Suzanne Books (synthetic)
Checked 3 projects: 3 in step, 0 to confirm, 0 failed, 0 waiting.
Projects in QuickBooks
Each project's customer and project in QuickBooks Online, and its job code in QuickBooks Time. CalibraytAI sends only names and active / inactive; it never changes accounting fields, deletes anything or makes a transaction.
QuickBooks Online connection
Check all projects now
PROJECT
QUICKBOOKS ONLINE
QUICKBOOKS TIME
WHAT TO DO
Shop / Company Work
—
In step · job code 9003
BC-2026-015 Kemptville Garage (synthetic)
In step · project 116 · customer 115
In step · job code 9002
BC-2026-014 Harbour Lane Pool Deck (synthetic)
In step · project 110 · customer 115
In step · job code 9001